ID % Task Name Duration ‘ Start Finish Duration Predecessors Resource nuary
0 Complete Variance 1/
0 4% WisDOT Phase 2 - Construction Mgmt Schedule 360 days Fri 7/1/16 Tue 11/28/17 45 days
1 W 100% 1 Project Planning & Kick Off 231 days Mon 9/12/16 Mon 7/31/17 0 days
2 W 100% 1.1 Work Order Signed lday Mon 9/12/16 Mon 9/12/16 0 days
3 W 100% 1.2 Project Planning - WisDoT Internal 15days Mon 9/12/16 Fri 9/30/16 0 days WisDoT
4 | 100% 1.3 Core Team Formation 8 days Mon 10/3/16 Wed 10/12/16 0 days 3 WisDoT
5 | 100% 1.4 Project Roles and Responsibilities 9days Mon 10/3/16 Thu 10/13/16 0 days 3 Core Team
6 | 100% 1.5 Core Team Kick-off Meeting lday Fri10/14/16  Fri 10/14/16 0 days 54 Core Team
7| 100% 1.6 Milestone: High Level Project Planning - Complete 1 day Wed 10/26/16 Wed 10/26/16 0 days
8 43% 2 Discovery Sessions 74 days Wed 11/9/16 Thu 3/2/17 33 days
9 43% 2.1 Detailed Discovery Sessions 74 days Wed 11/9/16 Thu 3/2/17 43 days 7 WisDoT
10 |of 100% 2.1.1 Discovery Sessions #1 3days Wed 11/9/16  Fri 11/11/16 3 days Core Team
11 | 100% 2.1.2 Discovery Sessions #2 (Cancelled) 4 days Mon 11/28/16  Thu 12/1/16 4 days Core Team
12 | 100% 2.1.3 Discovery Sessions #3 (Cancelled) 5days Mon 12/12/16  Fri 12/16/16 5 days Core Team
13 | 0% 2.1.4 Discovery Sesssion #4 (Offsite due to weather) 4 days Mon 1/9/17  Thu 1/12/17 4 days
14 |E= 0% 2.1.5 Discovery Sessions #5 4 days Mon 1/23/17 Thu 1/26/17 4 days
15 |E 0% 2.1.6 Discovery Sessions #6 4 days Mon 2/13/17 Thu 2/16/17 4 days
16 | 0% 2.1.7 Discovery Session #7 (if-needed) 4 days Mon 2/27/17 Thu 3/2/17 4 days
17 0% 2.2 Milestone: Discovery Complete 0 days Thu 3/2/17 Thu 3/2/17 0 days 16
18 0% 3 Statement of Deliverables/Requirements 30days Mon 3/6/17 Fri 4/14/17 -49 days
19 0% 3.1 Draft - Statement of Deliverables/Requirements 15days  Mon 3/6/17 Fri 3/24/17 -28 days 17FS+1day  Aurigo BA
20 0% 3.2 WisDoT Internal Review Meeting 5days Mon 3/27/17 Fri 3/31/17 -10 days 19 WisDoT
21 0% 3.3 WisDOT Joint Review Meeting 4 days Tue 4/4/17 Fri 4/7/17 4 days 20FS+1day  WisDOT, Aurigo
22 0% 3.4 Incorporate WisDoT Feedback 5days Mon 4/10/17 Fri 4/14/17 -5 days 21 Aurigo BA
23 0% 3.5 Milestone - SOD/Requirements Sign-off - Ready for Configuration 0 days Fri 4/14/17 Fri 4/14/17 0 days 22
24 0% 4 Configuration and Reviews 140 days Mon 3/20/17 Fri 9/29/17 -3 days
112 0% 5 System Integrations 285 days Fri 7/1/16  Tue 8/15/17 45 days
149 0% 6 Data Migration 35 days Fri 7/1/16 Thu 8/18/16 0 days
155 0% 7 MW User Guide Documentation 29days Mon 6/5/17 Thu 7/13/17 0 days
159 0% 8 User Acceptance Testing 58 days Mon 8/21/17 Wed 11/8/17 0 days
165 0% 9 Training 52 days Thu 9/7/17  Fri 11/17/17 0 days
170 0% 10 Go-Live 9days Thu 11/9/17 Tue 11/21/17 0 days
175 0% 11 Project Closeout 5 days Wed 11/22/17 Tue 11/28/17 0 days
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